

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	6ab9453830f9767f8773c674
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Incident Form Setup	USN-1	As a service desk user, I can open the Incident form with the required fields configured for incident entry.	2	High	
Sprint-1		USN-2	As a project team member, I can identify the Incident fields and conditions that require dynamic behavior.	2	High	
Sprint-2	UI Policy	USN-3	As a service desk user, the Incident form can make selected fields mandatory based on defined conditions.	3	High	
Sprint-2		USN-4	As a service desk user, selected Incident fields can become read-only or visible when the configured condition is met.	3	Medium	
Sprint-3	Client Script	USN-5	As a service desk user, the Incident form responds to relevant field changes through client-side logic.	4	High	
Sprint-3		USN-6	As a tester, I can verify Client Script behavior during form load and field changes.	3	Medium	
Sprint-4	Validation & Documentation	USN-7	As a project team member, I can validate that Client Script and UI Policy work together without conflicts.	3	High	
Sprint-4		USN-8	As a project team member, I can document the configuration and demonstrate the completed Incident form.	2	Medium	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	4	6 Days	01 Oct 2026	06 Oct 2026	4	06 Oct 2026
Sprint-2	6	6 Days	07 Oct 2026	12 Oct 2026	6	12 Oct 2026
Sprint-3	7	6 Days	13 Oct 2026	18 Oct 2026	7	18 Oct 2026
Sprint-4	5	6 Days	19 Oct 2026	24 Oct 2026	5	24 Oct 2026

Velocity:

The project has a total planned workload of 22 story points across four 6-day sprints. The team's average velocity per iteration unit can be calculated using the total completed story points and the total planned sprint duration.

$$\text{AV} = \text{Total Story Points} / \text{Total Sprint Duration} = 22 / 24 = 0.92 \text{ story points per day}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>